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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

IBflERGENCYf 

"^^^^f 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #18 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department ~ 
o u c- I J - r r c i - r iA F i/~v - US EPA RECORDS CENTER REGI 

Sherry Fieldmg, U.S. EPA HQ 

411666 
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Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 8/31/2011 

Reporting Period: 8/22/2011 - 8/26/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 

Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2,1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On August 22, 2011, Midwest hauled off 5 loads (30,000 gal) of oily water from the control structure to United Waste 
Water Inc 's facility in Cincinnati, OH and 2 loads (9,800 gal) of oily water from the control structure to Clean Water 
Limited's Cherokee Drive Facility in Dayton, OH 

• 0 25" of ram fell over the weekend TriHydro reported that the ram did not overtop the storm sewers or escape 
the Site 

• Midwest continued powerwashing the intenor of Tanks 12 and 13 The sludge was moved to vac boxes and 
the solidification pits 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 

On August 23, 2011, Midwest hauled off 3 loads (18,000 gal) of oily water from the control structure to United Waste 
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Water Inc's facility in Cincinnati, OH and 2 loads (9,200 gal) of oily water from the control structure to Clean Water 
Limited's Cherokee Dnve Facility in Dayton, OH 

• Midwest hauled off (6) 20 yd3 roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN One of 
the boxes contained sludge previously solidified with fly ash 

• Midwest continued solidifying matenal in the solidification pits with wood pulp 
• Midwest completed final cleaning of Tanks 12, 13, 14, and 15 
• Midwest started removing sludge from Tanks 41 and 42 in the East Containment 
• TriHydro requested visual inspection of Tanks 12, 13, 14, and 15 There was no visible free product on the 

floor or walls of any of the tanks The condition was documented with two photos of each tank 

On August 24, 2011, Midwest hauled off 4 loads (24,000 gal) of oily water from the control structure to United Waste 
Water Inc 's facility in Cincinnati, OH 

• 0.15" of rain fell at the Site. The storm water did not pool above manholes or escape the Site 
• Midwest hauled off (11) 20 yd3 roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• Midwest continued solidifying sludge in the solidification pits with wood pulp 
• Midwest continued removing sludge from Tanks 41 and 42 in the East Containment and begun removing 

sludge from Tanks 45 and 46 
• TnHydro changed out a carbon filter on the GAC unit 
• TnHydro started discharging treated water to Oily Creek at a rate of 50 gpm 4,670 gallons were discharged 
• TnHydro collected a post treatment water sample 

On August 25, 2011, Midwest hauled off 3 loads (18,000 gal) of oily water from the control structure and pnmary 
separator pit to United Waste Water Inc 's facility in Cincinnati, OH. 

• 0 25" of ram fell at the Site The storm water pooled above a manhole in the southwest area in the morning, 
but subsided There was no pooling above manholes in the northeast area 

• Midwest hauled off (3) 20 yd3 roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• Midwest continued solidifying matenal in the solidification pits with wood pulp 
• Midwest continued removing sludge and power washing the intenors of Tanks 41, 42, 43, and 44 in the East 

Containment 
• TnHydro continued discharging treated water to Oily Creek at a rate of 50 gpm 17,065 gallons were 

discharged 

On August 26, 2011, Midwest hauled off 1 load (6,000 gal) of oily water from the control structure to United Waste 
Water Inc 's facility in Cincinnati, OH. 

• Midwest hauled off (5) 20 yd3 roll off boxes of solidified sludge to Southside Landfill in Indianapolis, IN 
• Midwest hauled off one semi trailer load of partially full drums and totes to EEI in Cincinnati, OH 
• Midwest continued solidifying matenal in the solidification pits with wood pulp 
• Midwest continued removing sludge and cleaning the intenor of Tank 45 
• Midwest completed final cleaning of Tanks 41, 42, and 46 in the East Containment 
• TnHydro requested visual inspection of Tanks 41, 42, and 46 There was no visible product in any of the 

tanks The condition was documented with two photos of each tank 
• EPA OSC Verneta Simon visited the Site for a site walk 

A map of the Site produced by TriHydro shows their cleanup progress by tank. It is available in the 
documents section. 

The wood pulp solidification material is a reclaimed/recycled product. As of 8/26/11, 
approximately 500,000 pounds had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, identity of Potentially Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 
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Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified sludge 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Quantity 

3,109,734 gallons 

424,956 gallons 

335.120 gallons 

3,885 gallons 

500 yd3 

Manifest # Treatment 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 

US EPA will provide oversight of PRP Group removal activities. 

Use decontaminated Tank 6 for treated storm water storage. 

2.2.2 Issues 
starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people 
working outside are well hydrated and taking adequate breaks 

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is 
investigating potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water 
on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when refernng to the oily water disposal facility The 
correct name should be United Waste Water, Inc not United Water 

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker 
tanks It has been referred to as "access pit" and "access pit/control structure" in the past 

2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 
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2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at wvyw^epaosc.prg/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at wwvv.epaosc.org/esi 
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